
SAVE OUR SOUND 
J..~ alliance to protect nantucket sound 

April 1, 2014 

Mr. Curt Spalding 
Regional Administrator 
U.S. Environmental Protection Agency - Region 1 
5 Post Office Square - Suite 100 
Boston, MA 02109-3912 

RECEIVED 

APR -3 2014 

Re: Cape Wind Associates, LLC EPA Permit Number OCS-Rl-01 

Dear Administrator Spalding: 

This letter relates to permit number OCS-Rl-01 ("Permit"), issued to Cape Wind Associates, 
LLC ("Cape Wind") on January 7, 2011. The Alliance to Protect Nantucket Sound (''the 
Alliance") understands that by letter to EPA dated March 7, 2014 Cape Wind applied for an 
extension of the Phase 1 construction period defined in the permit. EPA must deny Cape Wind's 
request for an extension of the Phase 1 period and declare the Permit invalid because the 
deadline by which Cape Wind was required to "commence construction" on this project has 
passed. 

Under the terms of the Permit and the applicable regulations, the Permit is now invalid. The 
Permit states that "[t]his permit becomes invalid if Cape Wind does not commence construction 
within 18 months after the permit's effective date." Permit OCS-Rl -01 at 1. Similarly, the 
applicable regulations state that "[a ]n approval to construct shall become invalid if construction 
is not commenced within 18 months after receipt of such approval, if construction is 
discontinued for a period of 18 months or more, or if construction is not completed within a 
reasonable time." 40 C.F.R. 55.6(b)(4). 

Cape Wind applied for the Permit on December 1 7, 2008 and submitted several revisions to its 
application between 2008 and 2010. EPA published a draft Permit on June 10,2010 and issued 
the final Permit on January 7, 2011. The Alliance petitioned the Environmental Appeals Board 
("EAB"), asking it to review EPA's issuance of the Permit but the EAB denied its petition. See 
In re Cape Wind Assoc., LLC, OCS Appeal No. 11-01 (EAB, May 20, 2011 ). Following the 
EAB decision, EPA issued its final decision on the Permit on June 2, 2011, indicating that the 
Permit would become effective that day. 

Cape Wind was required to "commence construction" of the project by December 2, 2012, 18 
months after the Permit's June 2, 2011 effective date. By December 2, 2012, Cape Wind had not 
undertaken any activities which would satisfy its obligation to "commence construction" of the 
project. Even today, nearly three years after the Permit became effective and over a year after 
the Permit expired by its own terms, Cape Wind has still not "commenced construction" of the 
project. 
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While Cape Wind has conducted pre-construction surveys and other preliminary information 
gathering activities, it has not yet begun actual construction. Cape Wind acknowledged this in 
its March 7, 2014letter: ''while Cape Wind Associates has begun its pre-construction work 
under Phase 1 of the permit, actual construction has been delayed ... " Cape Wind Letter to Mr. 
Curtis Spalding, March 7, 2014 at 2 (emphasis added). Preliminary activities and other pre
construction efforts cannot satisfy Cape Wind's obligation to "commence construction." 

The Permit does not define "commence construction" but states that "[t]erms not otherwise 
defined in this permit have the meaning assigned to them in the referenced Clean Air Act 
provisions and EPA regulations ... " Permit OCS-Rl-01 at 3. The regulations in Part 55 do not 
explicitly define "commence construction" but similar regulations in Part 52 define "commence 
construction" as: 

Commence as applied to construction of a major stationary source or major modification 
means that the owner or operator has all necessary preconstruction approvals or permits 
and either has: 

(i) Begun, or caused to begin, a continuous program of actual on-site 
construction of the source, to be completed within a reasonable time; or 
(ii) Entered into binding agreements or contractual obligations, which 
cannot be cancelled or modified without substantial loss to the owner or 
operator, to undertake a program of actual construction of the source to be 
completed within a reasonable time." 40 C.F.R. 52.21(b)(9) (emphasis 
added). 

These regulations further define "begin actual construction" as: 

"Begin actual construction means, in general, initiation of physical on-site 
construction activities on an emissions unit which are of a permanent nature. Such 
activities include, but are not limited to, installation ofbuilding supports and 
foundations, laying underground pipework and construction of permanent storage 
structures. With respect to a change in method of operations, this term refers to those 
on-site activities other than preparatory activities which mark the initiation of the 
change." /d. 52.21(b)(ll). 

From these regulations, it is clear that Cape Wind did not satisfY its obligation to "commence 
construction" by December 2, 2012. To have "commenced construction" under the "physical 
construction" branch of the applicability test, Cape Wind must 1) have begun actual 
construction, 2) the construction must have been continuous, and 3) the construction must have 
been completed within a reasonable time. By its own admission, Cape Wind cannot satisfy these 
requirements. 
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Cape Wind has not begun actual construction. Only activities that are permanent construction 
activities can satisfy Cape Wind's obligation to "commence construction". Sierra Club v. 
Franklin County Power of Illinois, LLC, 546 F.3d 918, 930 (7th Cir. 2008). In Sierra Club, the 
Court considered whether a company's construction activities were sufficient to satisfy its 
obligation to "commence construction" within 18 months of the effective date of its Part 52 
permit and emphasized that construction activities must be permanent in order to satisfy the 
obligation to "commence construction". /d. The Court found that the company had not satisfied 
its obligation to "commence construction" in part because "the Company did not engage in any 
kind of permanent construction activity at all . . . the Company had laid no foundation and 
constructed no building supports, underground pipework, or permanent storage structures." Jd. 

Under these standards, Cape Wind did not satisfy its obligation to "commence construction" by 
December 2, 2012. By that date, Cape Wind had not commenced any permanent construction 
activities. It had not, and still has not, installed any building supports, prepared any foundations, 
laid any cables, or performed any other physical, permanent construction activities. Cape 
Wind's activities to date have involved pre-construction permitting, surveying, and other 
preparatory activities but none of these can be considered "actual construction" sufficient to 
satisfy its obligation to "commence construction" by December 2, 2012. 

In fact, by the explicit terms of its lease with the Bureau of Ocean Energy Management 
("BOEM"), Cape Wind cannot begin construction until it has finished conducting high 
resolution geophysical and geotechnical surveys: "Prior to the commencement of construction or 
any bottom-disturbing activities related to construction, the Lessee shall undertake a survey that 
meets the criteria ofthis section." BOEMRE Form MMS-0046 (July 2010). Cape Wind has not 
completed the pre-construction surveys BOEM has required Cape Wind to conduct before 
commencing construction. In fact, Cape Wind has applied to the National Marine Fisheries 
Service (''NMFS") for an incidental harassment authorization ("IHA") under the Marine 
Mammal Protection Act to undertake those activities. 79 Fed. Reg. 6167 (Feb. 3, 2014). As 
explained in the Cape Wind IHA application, it is seeking authorization for "continuation of 
previously authorized pre-construction High Resolution Geophysical (HRG) survey 
activities .... " Cape Wind Renewal Application for Incidental Harassment Authorization, 
December 19,2013 at 5. Cape Wind therefore asks NMFS for a new IHA to "complete the 
remaining 80% of the scope of work in 2013." Jd. NMFS agrees that construction has not 
commenced, stating: "[s]urvey activities are necessary prior to construction." 79 Fed. Reg. 
6168. In addition, Cape Wind states that no survey work including activities that impact the 
seafloor (i.e., result in "attaclunent") will occur during the remaining 80% of the survey work. 
ld. at 6171. 

To satisfy the construction requirements of the Permit, Cape Wind would have had to violate the 
terms of its lease with BOEM. 

Moreover, not only has Cape Wind not commenced construction, nothing that it has done to date 
has either been continuous or completed in a reasonable time. The only work that Cape Wind 
has done was a small portion of the pre-construction surveys BOEM has required it to conduct 
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before commencing construction, and that work has been intermittent. Many years have elapsed 
since Cape Wind applied for the Permit in 2008 and it is clear that actual construction will not be 
initiated, let alone completed, in the foreseeable future. 

Any argument that Cape Wind's performance of an OCS Attachment satisfies its obligation to 
"commence construction" is unpersuasive. While the Permit defines the "Phase 1 Start Date" as 
the date on which a vessel or barge associated with the project performs an OCS Attachment, it 
does not follow that this activity constitutes "commencing construction." Performing an OCS 
Attachment is neither a permanent, physical construction activity nor a continuous activity. 
Rather, performing an OCS Attachment is a pre-construction, non-permanent, episodic activity 
that does not satisfy the definition of"commence construction." 

Further, the Permit clearly states that terms not defined in the Permit have the meaning assigned 
to them in the referenced Clean Air Act provisions and EPA regulations. Permit OCS-Rl-01 at 
3. Therefore, the definition of"commence construction" provided in the Clean Air Act applies. 
As explained above, Cape Wind has not satisfied its obligation to "commence construction" as it 
is defined in the Clean Air Act. 

Cape Wind also has not satisfied the alternate definition of"commence construction," requiring a 
permittee to have entered into certain binding agreements or contractual obligations. 40 C.F.R. 
52.2l(b)(9)(ii). Cape Wind acknowledged that in its March 7, 2014letter when it stated that the 
ongoing litigation of this project has prevented it from finalizing necessary financing 
agreements. Cape Wind Letter to Mr. Curtis Spalding, March 7, 2014 at 2. 

The 18-month time limit included in these types of permits ensures that the permittee does not 
hold on to the permit for an unreasonably long period of time and prevents the permittee from 
constructing a project under outdated permitting requirements. 

As more than four years have passed since Cape Wind submitted its application, the facts and 
data on which the Permit was based have changed and the Permit terms have become outdated. 
As the Alliance explained in its initial appeal of the Permit, the staging area that Cape Wind is 
using to construct the project has changed since Cape Wind initially submitted its permit 
application. In particular, significant additional information is now available to confirm that 
Cape Wind is using New Bedford Massachusetts, rather than Quonset, Rhode Island as the 
staging area for this project. See Attachment A. Such a shift in the staging area would 
fundamentally change the air quality analysis required for the project. Declaring the permit 
invalid (as it is) would not by itself forbid future construction ofthe permit, but it would require 
a new round of public comment and agency analysis to consider these important issues before 
the permit could be reissued. 

These changed circumstances, combined with the many years that have elapsed since the Permit 
conditions were last considered, necessitate a new permit decision procedure. The public 
comment process benefits both citizens, by providing them a means by which to voice their 
concerns, and agencies, by providing them with relevant information to which they might not 

4 Barnstable Road, llyannis, Massachusetts 02601 
c 508-775-9767 c Fax: 508-775-9725 

www .savcoursound.org 
a 501 (c)(3) tax-exempt organization 



Curt Spalding 
April1, 2014 
Page 5 of5 

otherwise have access. The public comment process is a valuable way to inform agency 
decisionmaking and should be utilized to its full extent. Considering the overwhelming public 
interest in this project and the fact that the last time the public had an opportunity to comment on 
this project was nearly four years ago, EPA should welcome additional comments from 
interested parties. 

Further, the Alliance would like to remind EPA ofthe President's directive regarding 
government transparency, "executive branch agencies should act promptly and in a spirit of 
cooperation, recognizing that such agencies are servants of the public. All agencies should adopt 
a presumption in favor of disclosure .... " Freedom of Information Act, Memorandum for the 
Heads of Executive Departments and Agencies, 74 Fed. Reg. 4683 (Jan. 21, 2009). The EPA has 
a responsibility to meet the obligations of transparency, participation and collaboration. Opening 
any future decisions related to Cape Wind's Permit furthers these goals. 

Because Cape Wind did not "commence construction" within 18 months ofthe effective date of 
the Permit, EPA must deny Cape Wind's request to extend the Phase I period and must find the 
Permit invalid. Further, before making any future decisions related to this Permit, EPA should 
open those decisions to public notice and comment. 

Please feel free to contact me if you have any questions. 

Sincerely, 

~~~~ 
Audra Parker 
President and CEO 

The Honorable Sally Jewell, Secretary of the Interior 
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Attachment A 

{Please see attached disc for documents that correspond to the timeline.) 



Documents Pertaining to New Bedford on the Cape Wind Timeline from January 2011 to 
Present 

l/07/11 

1/07/11 

2/24/11 

3/9111 

U.S. Environmental Protection Agency issues Outer Continental Shelf Air 
Permit to Cape Wind Associates (CWA) NO. OCS-R1-)1 

Cape Wind press release: 

EPA issues last permit for CW A under Clean Air Act; like NMFS BiOp and 
Corps permit, uses Quonset, not New Bedford as staging area for project. 

New Bedford Port Director send an email to other New Bedford officials 
relating to a phone conversation with CW A in which CW A stated although the 
COP would refer to Quonset, that the plan was still to use New Bedford. The 
email explains that the reason for doing so is to avoid more EPA review. 

Alliance COP comments: 

"New Bedford. Cape Wind and the Governor of Massachusetts jointly 
announced on October 21, 2010, that the staging area for the proposed Cape 
Wind energy plant would change from Quonset, Rhode Island, to New 
Bedford, Massachusetts. That change is very significant for the federal EIS 
review as there are significant consequences associated with that new location 
with regard to air pollution, water pollution, wildlife, historic and cultural 
resources (e.g., all New Bedford historic properties must now be considered 
under Section 106 ofthe National Historic Preservation Act (NHPA)), 
navigation, cost, and other factors. The COP does not directly address this 
change, which not only alters the effects of the Cape Wind project, but also 
requires more extensive evaluation as the New Bedford location will serve as 
the basis for operations for other projects as well. Moreover, the Governor's 
promotion of New Bedford as a multi-project staging area underscores the 
insufficiency of the cumulative effects analysis, which currently treats other 
developments as speculative. The change to New Bedford alone requires a 
supplemental EIS. New Bedford information is set forth. 

Clean Air Act. As APNS argued in its February 9, 2011, petition to the 
Environmental Protection Agency (EPA) Environmental Appeals Board 
(EAB),, the air quality effects analysis for the project is no longer accurate, 
inlight of the change in the location of the staging area from Quonset Point to 
New Bedford. As noted above, CW A will be using New Bedford, 
Massachusetts, rather than Quonset Point, as the staging terminal for 
construction activities. 

Since the greatest emissions from the project are those related to the 
construction stage, relocation of construction emissions fundamentally changes 
air quality impacts, necessitating a new review." 



3/9/11 

3/9/11 

3/17/11 

NMFS comments on Cape Wind COP: 

"As identified and analyzed within the PETS, the proposed location for the 
shoreside staging area for the construction of the Cape Wind project is 
Quonset, Rhode Island As further discussed in the FE IS, the facility at 
Quonset has been previously developed and additional impacts resulting from 
the use of the facility would be minimal. Since the publication of the PETS, the 
Commonwealth of Massachusetts has expressed interest in developing a multi
purpose marine facility at South Terminal in New Bedford, MA, with a near
term goal of attracting offshore wind initiatives to utilize the site for shoreside 
construction staging. This initiative to attract offshore renewable energy to 
New Bedford was announced during an October 20, 2010, public press 
conference and has been highlighted in multiple news sources. Since the 
facility in New Bedford, once established, has the reasonable potential to serve 
as a shoreside staging area for the Cape Wind Project, NMFS believes that this 
may be a reasonably foreseeable future action under NEP A. If so, any impacts 
associated with the New Bedford site should be considered within the 
cumulative impact analysis within the EA. Furthermore, the EA should discuss 
the environmental assessment process associated with amending an approved 
COP should the proposed shoreside staging area be relocated to New 
Bedford." 

USCG email to MMS: 
"It seems that the exact location of the staging area is still not settled. Although 
the COP says that Cape Wind will stage from Quonset unless New Bedford is 
'ready' when Cape Wind is prepared to begin construction, indications from 
Cape Wind and New Bedford personnel are that New Bedford is the only site 
being considered. (And although I haven't asked, the complete lack of 
discussion of hosting Cape Wind by our contacts at Quonset would seem to 
suggest that Quonset is no longer in the picture as well.) Obviously, when 
that's settled, and if it should be New Bedford, might need and EA there. We 
met with Cape Wind regarding ship transit routes from New Bedford to 
Nantucket Sound and advised that transiting through Quick's Hole in the 
Elizabeth islands was likely acceptable, pending the exact dimensions and 
descriptions of the vessels to be used." 

APNS letter to EPA with comments on the Cape Wind COP: 

"In our petition to the EPA Environmental Appeals Board, the Alliance 
pointed out that the Region's analysis of the air quality effects of the 
construction of Cape Wind were based on representations from the applicant 
about the site for the construction support functions that are no longer tenable. 
EPA's analysis simply accepted the Environmental Impact Statement (EIS) 
written by the Minerals Management Service (MMS). The MMS EIS was 
based on representations by Cape Wind regarding the location of various 
elements of the project, such as the construction support functions. Among 
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these representations was that the construction support would be based in 
Quonset Point, Rhode Island. 

But, as the Alliance pointed out in its petition to the Envirorunental Appeals 
Board, that representation is no longer operative. In our petition, we cited a 
January 7, 2011 press release, in which Cape Wind stated that it will be using 
New Bedford, Massachusetts, not Quonset Point, Rhode Island, as the staging 
terminal for construction activities. Since the greatest emissions from the 
project are related to the construction stage, such a relocation of construction 
emissions renders the air quality analysis in the MMS' EIS invalid. In 
particular, whether the construction stage emissions are located in Rhode 
Island or Massachusetts could substantially affect the air quality analysis and 
the emission control and offset requirements applicable to Cape Wind and 
other emission sources in Massachusetts and Rhode Island. The petitioners 
have therefore asked the Environmental Appeals Board that the permit 
decision be remanded, to be redone in light of the correct confi.t:,ru.ration of the 
project 

We are aware of a letter from Cape Wind to the Director of the Region I Office 
ofEcosystem Protection, dated November 17,2010, in which the applicant 
argues that there has been no change in the proposed project that would require 
modification ofEPA's review ofthe project. However, in the next paragraph 
the applicant confirms the contingent nature of its commitment to use Quonset 
Point as the staging area for construction of the project: 

"In the event that [the New Bedford Multi-Purpose Marine Terminal] 
were to become both completed and available on a timely basis and 
CW A proposes to use it for all or a substantial part of its staging 
requirements, Cape Wind ... [would] make appropriate regulatory 
findings at that time." 

The recent release ofthe COP, only further demonstrates that Cape Wind 
continues to try to keep its options open while avoiding a new air quality 
analysis. 

"At this time, however, it is unclear whether such [New Bedford Multi
Purpose Marine Commerce] Terminal would be both developed and 
available on a timeline that would meet the construction schedule for 
CW A set forth in this COP. Therefore this COP is submitted with 
Quonset Point serving as the Project's staging area, and BOEMRE 
should review this filing on that basis. In the event, however, that the 
New Bedford Terminal does become available and CWA proposed its 
utilization for all or a substantial portion of the Project's staging 
requirements, CWA would submit a notice of project change and seek 
an appropriate and corresponding COP modification at that time." 
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COP at 97-98 (February 11, 2011) [Emphasis supplied]. Elsewhere the COP 
states clearly that the "Construction Staging Area" will be "located at Quonset 
Point, North Kingston, RI, or New Bedford Harbor, New Bedford, MA." 
Safety Management System at 4.1 (Page 1 0). [emphasis supplied] 

The Envirorunental Appeals Board has made it very clear that a permittee must 
specify precisely the project to be built before a permitting authority may 
approve a PSD permit. See, e.g., In re lndeck-Elwood, LLC, 13 EAD 126, 148 
(E.A.B. 2006) and cases cited therein (Condition inserted into permit allowing 
permittee to alter size of proposed unit "clearly changes the substance of the 
PSD permit, allowing for construction of a facility that is physically different 
from the one permitted, and which may potentially have different emission 
characteristics.") See also In re ConocoPhillips Co., 13 EAD 768 (E.A.B. 
2008). 

In this case, Cape Wind continues to admit that it has not committed itself to 
the Quonset Point construction staging location, while trying to hold on to an 
EPA permit with an air quality analysis based on the assumption that Quonset 
Point has been chosen irrevocably. An air quality analysis based on such an 
incorrect assumption "defeats the fundamental purposed of the PSD program" 
in three ways: (1) it prevents the permitting agency from fulfilling its 
"responsibility to conduct source specific BACT review;" (2) it "defeats the 
fundamental public participation purpose of the PSD program;" and (3) it 
deprives the public of the assurance that the permitting agency ''has a credible 
model of regional air impacts." lndeck, supra, at 146. 

The Region cannot make a credible assessment of whether the emissions from 
construction of the Cape Wind project are consistent with attainment of the 
National Ambient Air Quality Standards and the provisions of the relevant 
State Implementation Plans of Massachusetts and Rhode Island without 
knowing where the construction support activities will be located. For this 
reason, we strongly urge the Region to suspend and reconsider the Cape Wind 
permit until Cape Wind is prepared to commit to a specific configuration for 
the project, and that the Region then undertakes its own transparent air quality 
analysis based. on that commitment regarding the location of construction 
staging. 

According to the timetable in the COP, there is ample time for such a 
reconsideration ofthe permit. As indicated in Table 1.4-1 ofthe COP, Cape 
Wind has a number of reviews by federal agencies to complete before it can go 
forward with construction, which will preclude commencement of construction 
until well into 2012. For example, according to Table 1.4-1 , Cape Wind 
expects to obtain a federal permit to band birds in the second or third quarter of 
this year. Elsewhere in the COP, the applicant admits that pre-construction 
avian work - which cannot start without the state and federal permits for bird 
banding - is anticipated to take approximately one year before installation of 
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4/18/11 

4/20/11 

4/20/11 

5/23/11 

6/2/11 

6/15/1 1 

wind turbine generators. In short, possible construction of Cape Wind is stiU 
far enough away to allow time for reconsideration and careful analysis of the 
air quality effects of the actual configuration of the project." 

ln a letter to the Department of the Interior, theAlliance to Protect Nantucket 
Sound (APNS) senses decision on COP is coming and files last minute letter 
rising objections, including the New Bedford issue. Bromwich replies on June 
15, 2011 with court objection. 

Email from Danny Romanowicz from the Building Commission for New 
Bedford to Ron Durgin from AZ: "l understand that the Fed Court approved of 
the CW A permits .. .is NB still on track to be the shipping point?" Dan replies, 
"Yes, we are." 

Cape Cod Times article: 

"City and state officials said Tuesday they expect to break ground this summer 
on the $35 million port facility, which will be used to support the installation 
of Cape Wind and other offshore wind projects. 

Construction of the New Bedford Marine Commerce Terminal, which will be 
built on about 20 acres in the South Terminal area, is expected to be completed 
within a year, the officials said." 

EPA's Environmental Appeals Board in Washington, DC denied the appeal of 
the Cape Wind air permit that had been filed by the APNS and the 
Wampanoag Tribe of Gay Head (Aquinnah) on 5/20/11. 

EPA Statement from EPA Email dated 5/23/1 1: 

"The appeal raised two issues: (1) whether the Region has erred in determining 
that emissions from the project's construction would comply with the new 1-
hour National Ambient Air Quality Standards for the nitrogen dioxide and 
sulfur dioxide, and (2) whether a potential change to Cape Wind's construction 
plan (involving a potential change in staging location from Quonset to New 
Bedford, Massachusetts necessitated an additional analysis and reconsideration 
of the Region's decision. The Board rejected the petitioners' arguments on 
both issues." 

EPS issues final air permit to Cape Wind. "Therefore, the region has 
determined and hereby notifies you that all conditions of the permit will take 
effect beginning today." 

Bromwich refuses to consider issues raised in APNS letter of 4/18/11 before 
COP decision. 
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10/24/11 

12/29/11 

01/18/12 

1124/12 

Boston Herald article: 

"Cape Wind's financial shortcomings have short-circuited New Bedford's 
marine commerce terminal, a state funded development that has yet to 
materialize on the Whaling City waterfront a full year after Gov. Deval Patrick 
trumpeted the job-boosting project with pre-election fanfare. 

Lang said the $35 million port terminal, expected to create 300 construction 
jobs and hundreds more permanent jobs, lost steam in May when the DOE put 
on hold a loan guarantee for $2.5 billion Cape Wind project, which has yet to 
secure private financing or a buyer for half of its power output." 

New Bedford Standard Times article: 

SJC Cape wind Ruling gives New Bedford boost in its efforts in becoming a 
major staging area for off shore wind industry. New Bedford has not been 
named the official staging area Quonset Point is the staging area on record. 

Commonwealth of Massachusetts Environmental Protection Agency submits 
to the U.S. Environmental Protection Agency a 6000 page report "State 
Enhanced Remedy in New Bedford, South Terminal" for the Super Fund site 
in New Bedford that will cost tax payers over $35 million and total of$51 
Million. Cape Wind is scheduled to be the first project to use this site for 
staging. This report criticizes the Quonset, RI site, saying the site is challenged 
and New Bedford is makes more sense. (Clean Air Permit is for Quonset, RI) 
and the New Bedford site needs to be reviewed, if to be considered. 

Cape Wind is a very import part of this proposal to clean up the New Bedford 
Harbor and to build the South Terminal, these points are from the MA EPA 
Schedule K Business Plan 

• "The proposed development program for a multi-use South Terminal 
will service Cape Wind 130 wind turbine project's assembly and 
installation phase and possibly foster additional local development. 

• This section of the business plan identifies market opportunities and 
prospects for the new South terminal facility which offer reasonably 
foreseeable cargo options for which the facility can be used after the 
completion of the proposed Cape Wind (and/or other) offshore 
renewable energy projects. 

• During the assembly/installation phase of Cape Wind's offshore wind 
farm development the HDC is expected to receive at least 
$1.5 million per year net of operating or maintenance costs for the 
developer's use of the facility ($4.5 million over the three year 
estimated construction period.) 

APNS submits letter to Secretary Salazar to ask for a formal reconsideration of 
the determination that the Cape Wind project conforms with Clean Air Act 
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I 2117112 

3/01/12 

04/11/12 

04/15/12 

04/20112 

requirements. 

"As explained in the Alliance 10/21/11 letter, the FCD assumed that the 
staging area for construction of the proposed project would be in Rhode Island. 
New information has made it clear, however, that Cape Wind has changed the 
staging area to New Bedford, Massachusetts. This change in location validates 
the emissions calculations and mitigating measures considered in the FCD." 

South Coast Today article: 

New Bedford gets boost from NStar's purchase of27.5% pfCW A. Still no 
official disclosure that New Bedford will be the new staging area for CW A. 

New Bedford Standard Times article: 

Governor Patrick's administration budgets $35 million for commerce terminal 
in New Bedford. "Mayor Jon Mitchell welcomed the news, but said that he had 
not received any infonnation on a start date or when the money would be made 
available. 'The project's timetable depends on Cape Wind.' He said, ' I think 
the administrations' (recent) insistence that Nstar purchase power from them is 
a significant development.'" 

APNS letter to Secretary Salazar requesting that there should be a formal 
reconsideration of the determination of whether the Cape Wind project 
conforms to Clean Air Act requirements. This is the third letter to the Secretary 
on the Final Conformity Detennination and the fact that New Bedford is being 
touted to be the staging site, when Quonset, RI was the staging location for the 
pennit. 

Article in New Bedford Times on 4/15/12 highlights the New Bedford's jewel 
(South Terminal) as compared to the casino possibilities. "Not only would the 
expanded terminal make New Bedford the likely staging area for the Cape 
Wind offshore wind turbine project, which was all but assured by the merger 
of the Nstar and Northeast Utilities power giants. It would make the port the 
centerpiece of a new offshore wind industry stretching from the Canadian 
Maritimes south along the Atlantic Coast." 

Article in New Bedford Times (South Coast Today) on the environmental 
concerns with the dredging project for the new South Terminal and the EPA 
review that is expected to have a final response in a few months. CAD cell 
containment is being questioned as the right way to handle the harbor clean-up. 
Opposition wants this project and 3 other prior projects removed from the 
harbor and properly dispose of the hazardous contamination (that will cost 10 
times per cubic yard). 
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05/01/12 

08/01/12 

8/24/12 

8/24/12 

8/29/12 

10/26112 

Article in the New Bedford Standard Times (South Coast Today) announces 
summit at the New Bedford Whaling Museum t to prepare are workers for the 
jobs in offshore renewable energy. Sponsors are the Marine Renewable Energy 
Center at UMass Dartmouth and the Mass Clean Energy Center. Executive 
Director John Miller states, "The future is here. Cape Wind is expecting to 
have something in the water by the end of the year. We'll have panel that 
discuss what's going on in Europe, the needs ofthe industry and what 
employers want to see." 

Boston Globe article on New Bedford's plans to develop a 28 acre waterfront 
property using $35 million of state funds. "city officials plan to convert the 
site into a bustling hub with hundreds of workers assembling giant wind 
turbines and loading them on ships bound for Cape Wind, the Nantucket wind 
fann, and eventually for even larger offshore wind energy developments." 

Cape Cod Times article: 

"Cape Wind has chosen Falmouth as the base for its future operations and 
maintenance facility .... 

The company bas already chosen New Bedford as the staging area for its 
construction, but it needs to locate workers to support the wind farm's 
operation closer to the project's leasing area in federal waters." 

New Bedford Standard Times article on the update on South Terminal: 

"The project is expected to give Massachusetts a competitive advantage in the 
emerging wind energy industry and create thousands of jobs in the city. Cape 
Wind has said it will use South Terminal if is ready when their project begins, 
but has not released a specific deadline for the city." 

Cape Cod Times article on Cape Wind starting the G& G surveys this summer: 

"The barges' departure from New Bedford comes as city officials anxiously 
await the Environmental Protection Agency's approval of plans for South 
Terminal. Officials hope the terminal, which is being specifically built for 
wind turbine staging, will create jobs in New Bedford. Cape Wind has 
promised to use the terminal if is completed on time. 

Mayor Jon Mitchell visited the barge Tuesday, and said he hoped Cape Wind's 
using New Bedford for this project is a sign of more cooperation down the 
road." 

In a letter from Quonset Point /Development Corporation: 

"Officials with the Cape Wind offshore wind project planned for 
Massachusetts have met with port officials in Rhode Island, and it's an 'open 
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11/09/12 

11109/12 

11/10/12 

question' whether a terminal planned for New Bedford will be ready to use as 
the wind farm's construction staging area. 

Rodgers says they remain optimistic about New Bedford but permitting was 
slow for the planned $35 million and they need to keep their options opened." 

Quonset Development Corporation responded to an APNS FOIA and disclosed 
that there was a confidential Cape Wind meeting on 10/26/12. 

New Bedford Standard Times article: 

"Environmental Protection Agency approval of the widely touted South 
Terminal project is imminent, officials said this week, but its costs will likely 
run far higher than initially stated. The EPA will likely give the go-ahead to 
development of the 28.25 acre site within weeks, said Richard Sullivan, the 
state's Secretary of Energy and Environmental Affairs." It goes further to say 
that the 2010 estimate was $35 million and it now could cost as much as $100 
million. 

Boston Globe article: 

"Officials with the Cape Wind offshore wind project planned for 
Massachusetts have met with port officials in Rhode Island, and a spokesman 
say it's an 'open question' whether a terminal planned for New Bedford will 
be ready to use as the wind farm's construction staging area. Cape Wind 
spokesman Mark Rodgers tells the Associated Press on Friday that officials 
with Cape Wind and the port at Quonset met two weeks ago. He says among 
the topics they discussed was whether Quonset would be able to take on at 
least some work Cape Wind Planned in New Bedford if it can't be done there." 

AP article: 

Rhode Island's Gov. Lincoln Chafee met with officials from the Cape Wind: 

"Chafee spokeswoman Christine Hunsinger, said Cape Wind has been 
assessing the capabilities of the state's ports at Quonset in North Kingstown 
and in Providence. 

'The governor remains hopeful that at some point in the future, Cape Wind 
would be able to bring jobs and economic activity to Rhode Island." She told 
theAP. 

Mark Rodgers :'An open question is whether it will be available for 
everything, or of the work is done in stages,' he said. 'We're keeping our 
options open. We'd like to use New Bedford to the greatest extent we can, but 
it depends on their availability." 
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11/19/2012 

12/05/12 

12/14/12 

01110/13 

1/31112 

New Bedford Standard Times: 

"The South Terminal project cleared a major hurdle Monday, when the EPA 
announced it approval of a port facility hailed by officials as the most 
promising economic development in the city for the last 50 years." 

Article in WWLP: 

"Two weeks ago, in announcing federal environmental approvals had been 
granted for the project, the Patrick administration placed the project's cost at 
$100 million and project proponents touted it potential to serve the offshore 
wind industry with less of a focus on jobs specific to the Cape Wind project, 
which has been in the planning phases for mort ha a decade in the midst of 
constant opposition from its critics 
Cape Cod Times article: 

"The state is now accepting bids from contractors interested in the South 
Terminal project, Massachusetts Clean Energy Center CEO Alicia Barton 
McDevitt saidl. 

"The port development project, which could cost as much as $100 million, is 
on an accelerated ti9metable, with officials scrambling to finish the cite so that 
it can serve as a staging area for Cape Wind, the presumptive first tenant." 

New Bedford Standard Times: 

"A 1 0-person offshore wind advisory committee will help steer the city in how 
to capitalize on the still-developing offshore wind industry, which the mayor 
calls the single-largest economic development opportunity in decades. 'This is 
all ready with a view toward the future-not just the Cape Wind project but 
really the much larger development of an industry along our coast if which 
New Bedford is the industrial center,' Mitchell said announcing the committee 
Wednesday. 'Our goal ultimately is to maximize job opportunities for folks 
living in the city of New Bedford. Members of the panel, which will work with 
the city's Economic Development Council, are: Cape Wind President Jim 
Gordon, Deepwater Wind CEO JeffGrybowski, Fishermen's Energy President 
Daniel Cohen ... " 
New Bedford Standard Times article: 

"Leaders in the offshore wind energy industry Wednesday discussed the 
importance of using specific projects such as Cape Wind as a platform for 
developing the entire American offshore wind business ... Chief among 
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2/16/13 

2/18/13 

2/21113 

3/5/13 

3/6/13 

these components is New Bedford's South Terminal, which has been 
specially designed to accommodate the deployment, construction and 
assembly of offshore wind turbines." 

New Bedford Standard Times article: 

"Tax credits complicate Cape Wind, South Terminal schedule ... Cape Wind 
May not be able to wait for the completion of South Terminal in order to 
start construction if it wants to take advantage of the federal tax credits, 
according to state officials.", according to an article in the New Bedford 
Standard Times on 2/16/13, In order to qualify for the extended 
production and investment tax credits that federal lawmakers passed in 
early January, construction for wind-energy projects must begin by 
January 1, 2014. "The South Terminal project, which is meant to be a 
staging area for Cape Wind construction, is scheduled to be completed by 
the end of2014. 

North American Windpower article: 

3 Bids are received for construction of the South Terminal in New 
Bedford. 

Forbes Magazine article In a Bold Move, Massachusetts Stakes Out Its Role in 
US Offshore Wind Development, discusses the proposed South Terminal in 
new Bedford and the timing of construction and completion with regards to 
Cape Wind's intent to use this facility. 

South Coast Today article: 

"The City Council has approved the transfer of several city-owned 
waterfront properties in an important step forward in the South Terminal 
project that could garner the city additional funds. 

After lease discussions with the state, Mayor Jon Mitchell submitted an 
order Feb. 27 for the council to approve transferring 8 acres to the New 
Bedford Redevelopment Authority for a total of 19 acres to be leased to 
the state for the $100 million project." 

South Coast Today article: 

Health concerns aired at South Terminal meeting. 

"With the state poised to announce a contractor for the South Terminal 
project before construction starts in April, some residents want health and 
environmental concerns addressed in a city long plagued with such issues. 
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3/15/13 

3/22/13 

5/6/13 

Bill White, director of offshore wind development at the Massachusetts 
Clean Energy Center, said the center is committed to continuing monthly 
meeting-to be held at the library the first Tuesday of every month-which 
would include the contractor who wins the bid, to put the project in 
context, update its status and address problems." 

South Coast Today article: 

"Business leaders from across the city are pulling together to raise 
$750,000 over the next three years in an effort to make New Bedford a 
launching pad of the wind power revolution ... 

Shultz said the federal government will put $100 million toward the 
infrastructure needs of the South Terminal-a facility that will be the first 
in the US to support the construction. Assembly and deployment of the 
offshore wind farms. But the federal money doesn't account for the 
marketing, he said." 

New Bedford Standard Times article: 

"In his state of the City address, Mayor Jon Mitchell painted a picture of a 
city that has made progress and is on the verge of even greater success, 
especially when it comes to offshore wind development." 

South Coast Today article: 

"After 12 years, Cape Wind is hoping to build the country's first offshore 
wind project off Nantucket, and New Bedford is ramping up to be the 
shore sidebase for the job. 

City and state dignitaries marked the start of construction for the planned 
New Bedford Marine Commerce Terminal during a ground breaking 
ceremony Monday." 

"Governor Deval Patrick broke ground on the port project Monday, and 
expected it is to be completed later this year. In addition to Cape Wind, the 
US Department of Energy estimates that th,e burgeoning offshore wind 
industry could create 43,000 jobs nationwide, many of which the 
administration believes could be tie-ins to the port of New Bedford." 
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5/8/13 

5/30113 

South Coast Today article: 

"The state's top environmental and energy official said today he's "absolutely 
convinced" that the South Terminal in New Bedford will be the primary 
staging area for Cape Wind, despite the offshore wind farm's developers 
exploring other options in Rhode Island. 

The port project, also known as the New Bedford Marine Commerce Terminal, 
was announced in 201 0 as a coup for the South Coast fishing port that would 
bring hundreds of immediate and long-term jobs to the city. Since then, Cape 
Wind developers have met with officials in Rhode Island to discuss the 
possibility of using the port of Quonset, in North Kingstown, R.I., for some 
staging work. 

"I am absolutely convinced that New Bedford will be the primary staging port 
for Cape Wind and future developments that are not Cape Wind related," 
Secretary of Energy and Environmental Affairs Richard Sullivan told the State 
House News Service. 

Sullivan testified before the House Bonding Committee, chaired by New 
Bedford Democrat Rep. Antonio Cabral, on the Patrick administration's $911 
million bond bill for environmental and energy capital spending that includes 
roughly $24 million for the South Terminal project. 

The new port is expected to cost $100 million, including permitting and 
design, construction, the dredging of the harbor and environmental remediation 
and mitigation to clean the polluted waters of the harbor and reseed the 
impacted shellfish population." 

From an article in Commonwealth Magazine: 

"The state is moving ahead with plans to invest $100 million in a marine 
commerce terminal in New Bedford, which would serve as a staging area 
for Cape Wind and other offshore wind projects as well as a container 
facility. But O'Connell worries that the state is pushing ahead with the 
terminal with no guarantee that Cape Wind will end up using it or that 
other offshore wind projects will ever get built. 'What's the business plan 
for the investment?' 

Mark Rodgers, a spokesman for Cape Wind, said the wind farm would like 
to use the New Bedford terminal but has to keep its options open in case 
the terminal is not completed on time. We would like to use it for Cape 
Wind and for the future offshore wind farms we hope to develop. Our 
ability to use it specifically for Cape Wind will depend upon their 
completing the facility on time."' 
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<5/19/13 

8/18/13 

9/7/13 

12/30113 

South Coast Today article: 

"Cape Wind's federal permits list Quonset, Rl, as the staging area for its 
planned 130 turbine wind farm to be located in Nantucket Sound. 

The offshore wind developer has said publicly it will use New Bedford's 
South Terminal to stage it materials and equipment provided the port 
facility is completed with its 19-month timetable. 

In order to use the new facility, Cape Wind would need to revise its 
construction plan with the federal Bureau of Offshore Energy 
Management, something it has not done yet. 

Cape Wind is holding its cards close to its vest, with spokesman Mark 
Rodgers saying only that 'We are continuing to closely monitor the South 
Terminal project.' 

South Coast Today article: 

"South Terminal's construction is just one step if many city and state 
officials are taking to ready New Bedford for the offshore wind energy. 
Mayor Jon Mitchell said the city is working to be the hub for the industry 
by being home to an entire 'supply chain' that could assist not just Cape 
and DeepWater Wind, both whatever projects follow them."' 

South Coast Today article: 

"Representatives from both Cape Wind and DeepWater have previously 
said they will use New Bedford's South Terminal as a staging area for their 
projects in some capacity. Cape Wind has said it will use the facility if it is 
constructed on time, but currently lists Rhode Island's Quonset Point as 
the staging area on its federal permits. DeepWater Wind has committed to 
use Quonset for part of its project, but told The Standard Times in August 
it would most likely need to use South Terminal as a second port." 

New Bedford Standard Times article: 

In 1920 Congress passed the Jones Act, which protects maritime 
merchants, by requiring vessels transporting cargo or equipment between 
two US points to be American flagged and manufactured. 

Weeks Marine is building a vessel to meet the challenges that exist here in 
the US. 

"The barge will also have racks to hold turbine blades. The company hopes 
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3/14/14 

to use the vessel for Cape Wind and therefore needs to be able to fit the 
barge through New Bedford's hurricane barrier, Palmer said." 

WCAI article/broadcast: 

An article updates the New Bedford Harbor cleanup and the construction 
of South Terminal: 

"With cleanup complete, workers are focusing on building and reinforcing 
the terminal itself. The facility mostly will assemble and deploy offshore 
wind turbine components. And the first customer is expected to be Cape 
Wind. Each of Cape Wind's 130 turbines will have 3 blades, each 
measuring about 160 feet" 
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